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ESTIMATE RUN 07/28/2004

ESTIMATE SUMMARY 10:30:55

CONTID: C14509 ESTIMATE NO: 0006 FINL 2002

PCN: 14509-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 04 - R6 MAINT. DECK REPAIR PERCENT TIME:

PROJECT NO: C R600-208

FY 04 - R6 MAINT. DECK REPAIR

NAME OF ROAD:

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 07/28/2004 DATE TIME STARTED 08/11/2003

ONE PLAIN VIEW RD DATE LET 07/17/2003 DATE WORK BEGAN 08/11/2003

DATE AWARDED 07/21/2003 DATE TIME STOPPED 06/30/2004

DATE CONTRACT EXECUTED 08/05/2003 DATE ACCEPTED 06/30/2004

PLAIN WI 53577 608/546-2311 DATE NOTICE TO PROCEED 08/11/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,018,016.63 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,502,439.34 NON-PARTICIPATING 41,469.70

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,321.67

SECURITIES ENCUMBERED -10,321.67

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.00

55.0 TIME ALLOW:

ORIG TIME ALLOW:

125 WORK DAYS

WORK DAYS125

99.13%

8,846.62

41,469.70

41,469.70

41,469.70

$

$

$

$

960.00

1,008,210.01

1,009,170.01

0.00

1,009,170.01

0.00

0.00

1,009,170.01

0.00

AMOUNT DUE 1,009,170.01 41,469.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 41,469.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

202-00240

0010 *REMOVAL OF PAVEMENT MARKING 5,854.260 5,854.260

SF 0.000 0.00

1.65000 5,854.260 9,659.53

202-00250

0015 EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

208-00011

0020 SILT FENCE 0.000 0.000

LF 0.000 0.00

2.00000 0.000 0.00

208-00020

0025 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

150.00000 2.000 300.00

208-00045

0030 STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

208-00050

0035 EROSION CONTROL SUPERVISOR 0.000 0.000

HOUR 0.000 0.00

10.00000 0.000 0.00

208-00205

0040 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 48.330 48.330

TON 0.000 0.00

96.00000 48.330 4,639.68

403-00720

0045 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0050 FENCE (TEMPORARY) 0.000 0.000

LF 0.000 0.00

2.00000 0.000 0.00

607-11580

0055 *CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

625-00001
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PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

61,898.06000 1.000 61,898.06

626-00000

0065 *THERMOPLASTIC PAVEMENT MARKING 1,580.000 0.000

SF 1,580.000 2,828.20

1.79000 1,580.000 2,828.20

627-00002

0070 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 120.580 120.580

GAL 0.000 0.00

44.00000 120.580 5,305.52

627-00012

0075 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 689.700 689.700

SF 0.000 0.00

8.25000 689.700 5,690.03

627-01000

0080 FLAGGING 1,078.500 1,078.500

HOUR 0.000 0.00

18.42000 1,078.500 19,865.97

630-00000

0085 UNIFORMED TRAFFIC CONTROL 200.000 200.000

HOUR 0.000 0.00

58.06000 200.000 11,612.00

630-00003

0090 TRAFFIC CONTROL VEHICLE 2.000 1.000

EACH 1.000 4,223.00

4,223.00000 2.000 8,446.00

630-00004

0095 TRAFFIC CONTROL INSPECTION 18.000 18.000

DAY 0.000 0.00

99.00000 18.000 1,782.00

630-00007

0100 TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 1.000

EACH 1.000 10,555.00

10,555.00000 2.000 21,110.00

630-00009

0105 TRAFFIC CONTROL MANAGEMENT 75.000 75.000

DAY 0.000 0.00

410.00000 75.000 30,750.00

630-00012

0110 BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

630-80336
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PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 2.500

EACH 2.500 187.50

75.00000 5.000 375.00

630-80341

0120 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 22.500

EACH 22.500 2,925.00

130.00000 45.000 5,850.00

630-80342

0125 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 6.000

EACH 6.000 1,110.00

185.00000 12.000 2,220.00

630-80343

0130 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 165.000 82.500

SF 82.500 1,650.00

20.00000 165.000 3,300.00

630-80344

0135 PORTABLE MESSAGE SIGN PANEL 1.000 0.500

EACH 0.500 3,167.50

6,335.00000 1.000 6,335.00

630-80355

0140 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.000 1.500

EACH 1.500 1,875.00

1,250.00000 3.000 3,750.00

630-80358

0145 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 180.000 90.000

EACH 90.000 6,570.00

73.00000 180.000 13,140.00

630-80364

0150 TRAFFIC CONE 260.000 130.000

EACH 130.000 1,098.50

8.45000 260.000 2,197.00

630-80380

0155 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 1.000 5,280.00

5,280.00000 2.000 10,560.00

630-85040

0160 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0165 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025
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PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0175 F/A (ADJUST UTILITIES) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0180 F/A RAILROAD FLAGGING 21,261.950 21,261.950

F A 0.000 0.00

1.00000 21,261.950 21,261.95

700-70042

0185 F/A LANDSCAPING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

1350 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATION 0.000 -8,846.620

DOL 0.000 0.00

1.00000 -8,846.620 -8,846.62

900-00006

1450 ADDED ITEM (DOLLAR)/ 1.000 1.000

DOL 0.000 0.00

13,286.60000 1.000 13,286.60

900-00006

CAT 0200 $41,469.70 257,315.92CURRENT AMT 266,162.54 $$

CAT NO0300 E-17-DU, I76 WB @ UPRR 

0190 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

202-00240

0195 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000 0.000

SY 0.000 0.00

5.10000 0.000 0.00

202-00246

0200 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000 0.000

SY 0.000 0.00

90.00000 0.000 0.00

202-00453

0205 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY 0.000 0.00

105.00000 0.000 0.00

202-00460
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PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 E-17-DU, I76 WB @ UPRR 

0210 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0215 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0220 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

0225 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY 0.000 0.00

8.66000 0.000 0.00

515-00120

0230 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY 0.000 0.00

410.00000 0.000 0.00

601-03041

0235 REINFORCING STEEL 0.000 0.000

LB 0.000 0.00

1.76000 0.000 0.00

602-00000

CAT 0300 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0301 E-17-DC, I76EB @ UPRR 

0240 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

202-00240

0245 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000 0.000

SY 0.000 0.00

5.10000 0.000 0.00

202-00246

0250 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000 0.000

SY 0.000 0.00

90.00000 0.000 0.00

202-00453

0255 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY 0.000 0.00

105.00000 0.000 0.00

202-00460



CONTID: C14509 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 E-17-DC, I76EB @ UPRR 

0260 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0265 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0270 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

0275 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY 0.000 0.00

8.66000 0.000 0.00

515-00120

0280 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY 0.000 0.00

410.00000 0.000 0.00

601-03041

0285 REINFORCING STEEL 0.000 0.000

LB 0.000 0.00

1.76000 0.000 0.00

602-00000

CAT 0301 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0302 E-17-GV, I76 WB @ YORK 

0290 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

202-00240

0295 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000 0.000

SY 0.000 0.00

5.10000 0.000 0.00

202-00246

0300 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000 0.000

SY 0.000 0.00

90.00000 0.000 0.00

202-00453

0305 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY 0.000 0.00

105.00000 0.000 0.00

202-00460
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PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 E-17-GV, I76 WB @ YORK 

0310 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0315 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0320 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

0325 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY 0.000 0.00

8.66000 0.000 0.00

515-00120

0330 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY 0.000 0.00

410.00000 0.000 0.00

601-03041

0335 REINFORCING STEEL 0.000 0.000

LB 0.000 0.00

1.76000 0.000 0.00

602-00000

CAT 0302 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0303 E-17-GW, I76 EB @ YORK 

0340 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

202-00240

0345 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000 0.000

SY 0.000 0.00

5.10000 0.000 0.00

202-00246

0350 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000 0.000

SY 0.000 0.00

90.00000 0.000 0.00

202-00453

0355 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY 0.000 0.00

105.00000 0.000 0.00

202-00460
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PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 E-17-GW, I76 EB @ YORK 

0360 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0365 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0370 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

0375 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY 0.000 0.00

8.66000 0.000 0.00

515-00120

0380 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY 0.000 0.00

410.00000 0.000 0.00

601-03041

0385 REINFORCING STEEL 0.000 0.000

LB 0.000 0.00

1.76000 0.000 0.00

602-00000

CAT 0303 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0304 E-16-GQ, SH 95 @ UPRR 

0390 *REMOVAL OF ASPHALT MAT (PLANING) 600.000 600.000

SY 0.000 0.00

1.85000 600.000 1,110.00

202-00240

0395 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,201.000 1,201.000

SY 0.000 0.00

5.10000 1,201.000 6,125.10

202-00246

0400 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 707.490 707.490

SY 0.000 0.00

90.00000 707.490 63,674.10

202-00453

0405 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 6.000 6.000

SY 0.000 0.00

105.00000 6.000 630.00

202-00460
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PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 E-16-GQ, SH 95 @ UPRR 

0410 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 115.720 115.720

TON 0.000 0.00

53.00000 115.720 6,133.16

403-33871

0415 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 132.000 132.000

TON 0.000 0.00

53.00000 132.000 6,996.00

403-33871

0420 *EMULSIFIED ASPHALT (SLOW-SETTING) 30.000 30.000

GAL 0.000 0.00

2.50000 30.000 75.00

411-10255

0425 *WATERPROOFING (MEMBRANE) 1,242.000 1,242.000

SY 0.000 0.00

8.66000 1,242.000 10,755.72

515-00120

0430 CONCRETE CLASS D (BRIDGE) (SPECIAL) 78.500 78.500

CY 0.000 0.00

410.00000 78.500 32,185.00

601-03041

0435 REINFORCING STEEL 3,791.400 3,791.400

LB 0.000 0.00

1.76000 3,791.400 6,672.86

602-00000

CAT 0304 $0.00 134,356.94CURRENT AMT 134,356.94 $$

CAT NO0305 E-16-GX, I70 WB @ KIPLING 

0440 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

202-00240

0445 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000 0.000

SY 0.000 0.00

5.10000 0.000 0.00

202-00246

0450 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000 0.000

SY 0.000 0.00

90.00000 0.000 0.00

202-00453

0455 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY 0.000 0.00

105.00000 0.000 0.00

202-00460
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PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 E-16-GX, I70 WB @ KIPLING 

0460 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0465 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0470 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

0475 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY 0.000 0.00

8.66000 0.000 0.00

515-00120

0480 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY 0.000 0.00

410.00000 0.000 0.00

601-03041

0485 REINFORCING STEEL 0.000 0.000

LB 0.000 0.00

1.76000 0.000 0.00

602-00000

CAT 0305 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0306 E-16-GY, I70 EB @ KIPLING 

0490 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

202-00240

0495 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000 0.000

SY 0.000 0.00

5.10000 0.000 0.00

202-00246

0500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000 0.000

SY 0.000 0.00

90.00000 0.000 0.00

202-00453

0505 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY 0.000 0.00

105.00000 0.000 0.00

202-00460
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PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 E-16-GY, I70 EB @ KIPLING 

0510 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0515 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0520 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

0525 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY 0.000 0.00

8.66000 0.000 0.00

515-00120

0530 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY 0.000 0.00

410.00000 0.000 0.00

601-03041

0535 REINFORCING STEEL 0.000 0.000

LB 0.000 0.00

1.76000 0.000 0.00

602-00000

CAT 0306 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0307 E-16-JL, I70 WB @ SH72 

0540 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

202-00240

0545 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000 0.000

SY 0.000 0.00

5.10000 0.000 0.00

202-00246

0550 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000 0.000

SY 0.000 0.00

90.00000 0.000 0.00

202-00453

0555 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY 0.000 0.00

105.00000 0.000 0.00

202-00460



CONTID: C14509 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 E-16-JL, I70 WB @ SH72 

0560 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0565 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0570 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

0575 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY 0.000 0.00

8.66000 0.000 0.00

515-00120

0580 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY 0.000 0.00

410.00000 0.000 0.00

601-03041

0585 REINFORCING STEEL 0.000 0.000

LB 0.000 0.00

1.76000 0.000 0.00

602-00000

CAT 0307 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0308 E-16-JN, I70 EB @ SH72 

0590 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

202-00240

0595 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000 0.000

SY 0.000 0.00

5.10000 0.000 0.00

202-00246

0600 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000 0.000

SY 0.000 0.00

90.00000 0.000 0.00

202-00453

0605 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY 0.000 0.00

105.00000 0.000 0.00

202-00460



CONTID: C14509 COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 E-16-JN, I70 EB @ SH72 

0610 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0615 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0620 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

0625 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY 0.000 0.00

8.66000 0.000 0.00

515-00120

0630 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY 0.000 0.00

410.00000 0.000 0.00

601-03041

0635 REINFORCING STEEL 0.000 0.000

LB 0.000 0.00

1.76000 0.000 0.00

602-00000

CAT 0308 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0309 E-16-JK, I70 WB @ 44TH 

0640 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

202-00240

0645 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000 0.000

SY 0.000 0.00

5.10000 0.000 0.00

202-00246

0650 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000 0.000

SY 0.000 0.00

90.00000 0.000 0.00

202-00453

0655 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY 0.000 0.00

105.00000 0.000 0.00

202-00460



CONTID: C14509 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0309 E-16-JK, I70 WB @ 44TH 

0660 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0665 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0670 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

0675 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY 0.000 0.00

8.66000 0.000 0.00

515-00120

0680 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY 0.000 0.00

410.00000 0.000 0.00

601-03041

0685 REINFORCING STEEL 0.000 0.000

LB 0.000 0.00

1.76000 0.000 0.00

602-00000

CAT 0309 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0310 E-16-JP, I70 EB @ 44TH 

0690 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

202-00240

0695 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000 0.000

SY 0.000 0.00

5.10000 0.000 0.00

202-00246

0700 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000 0.000

SY 0.000 0.00

90.00000 0.000 0.00

202-00453

0705 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871



CONTID: C14509 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 E-16-JP, I70 EB @ 44TH 

0710 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0715 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

0720 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY 0.000 0.00

8.66000 0.000 0.00

515-00120

0725 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY 0.000 0.00

410.00000 0.000 0.00

601-03041

0730 REINFORCING STEEL 0.000 0.000

LB 0.000 0.00

1.76000 0.000 0.00

602-00000

CAT 0310 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0311 E-16-HF, I70 WB @ 32ND 

0735 *REMOVAL OF ASPHALT MAT (PLANING) 1,444.000 1,444.000

SY 0.000 0.00

1.85000 1,444.000 2,671.40

202-00240

0740 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 857.000 857.000

SY 0.000 0.00

5.10000 857.000 4,370.70

202-00246

0745 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 413.930 413.930

SY 0.000 0.00

90.00000 413.930 37,253.70

202-00453

0750 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 1.420 1.420

SY 0.000 0.00

105.00000 1.420 149.10

202-00460

0755 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 248.460 248.460

TON 0.000 0.00

53.00000 248.460 13,168.38

403-33871



CONTID: C14509 COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 E-16-HF, I70 WB @ 32ND 

0760 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 94.000 94.000

TON 0.000 0.00

53.00000 94.000 4,982.00

403-33871

0765 *EMULSIFIED ASPHALT (SLOW-SETTING) 100.000 100.000

GAL 0.000 0.00

2.50000 100.000 250.00

411-10255

0770 *WATERPROOFING (MEMBRANE) 857.000 857.000

SY 0.000 0.00

8.66000 857.000 7,421.62

515-00120

0775 CONCRETE CLASS D (BRIDGE) (SPECIAL) 46.500 46.500

CY 0.000 0.00

410.00000 46.500 19,065.00

601-03041

0780 REINFORCING STEEL 469.350 469.350

LB 0.000 0.00

1.76000 469.350 826.06

602-00000

CAT 0311 $0.00 90,157.96CURRENT AMT 90,157.96 $$

CAT NO0312 E-16-HE, I70 EB @ 32ND 

0785 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

202-00240

0790 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000 0.000

SY 0.000 0.00

5.10000 0.000 0.00

202-00246

0795 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000 0.000

SY 0.000 0.00

90.00000 0.000 0.00

202-00453

0800 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY 0.000 0.00

105.00000 0.000 0.00

202-00460

0805 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871
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PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0312 E-16-HE, I70 EB @ 32ND 

0810 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0815 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

0820 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY 0.000 0.00

8.66000 0.000 0.00

515-00120

0825 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY 0.000 0.00

410.00000 0.000 0.00

601-03041

0830 REINFORCING STEEL 0.000 0.000

LB 0.000 0.00

1.76000 0.000 0.00

602-00000

CAT 0312 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0313 F-16-HK, I70 WB @ 20TH 

0835 *REMOVAL OF ASPHALT MAT (PLANING) 1,687.000 1,687.000

SY 0.000 0.00

1.85000 1,687.000 3,120.95

202-00240

0840 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 796.000 796.000

SY 0.000 0.00

5.10000 796.000 4,059.60

202-00246

0845 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 504.680 504.680

SY 0.000 0.00

90.00000 504.680 45,421.20

202-00453

0850 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 1.250 1.250

SY 0.000 0.00

105.00000 1.250 131.25

202-00460

0855 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 236.410 236.410

TON 0.000 0.00

53.00000 236.410 12,529.73

403-33871
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PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0313 F-16-HK, I70 WB @ 20TH 

0860 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 88.000 88.000

TON 0.000 0.00

53.00000 88.000 4,664.00

403-33871

0865 *EMULSIFIED ASPHALT (SLOW-SETTING) 85.000 85.000

GAL 0.000 0.00

2.50000 85.000 212.50

411-10255

0870 *WATERPROOFING (MEMBRANE) 796.000 796.000

SY 0.000 0.00

8.66000 796.000 6,893.36

515-00120

0875 CONCRETE CLASS D (BRIDGE) (SPECIAL) 59.000 59.000

CY 0.000 0.00

410.00000 59.000 24,190.00

601-03041

0880 REINFORCING STEEL 147.440 147.440

LB 0.000 0.00

1.76000 147.440 259.49

602-00000

CAT 0313 $0.00 101,482.08CURRENT AMT 101,482.08 $$

CAT NO0314 F-16-HJ, I70 EB @ 20TH 

0885 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

202-00240

0890 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000 0.000

SY 0.000 0.00

5.10000 0.000 0.00

202-00246

0895 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000 0.000

SY 0.000 0.00

90.00000 0.000 0.00

202-00453

0900 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY 0.000 0.00

105.00000 0.000 0.00

202-00460

0905 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871
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PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0314 F-16-HJ, I70 EB @ 20TH 

0910 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0915 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

0920 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY 0.000 0.00

8.66000 0.000 0.00

515-00120

0925 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY 0.000 0.00

410.00000 0.000 0.00

601-03041

0930 REINFORCING STEEL 0.000 0.000

LB 0.000 0.00

1.76000 0.000 0.00

602-00000

CAT 0314 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0315 F-16-HI, I70 WB @ US 40 

0935 *REMOVAL OF ASPHALT MAT (PLANING) 1,030.000 1,030.000

SY 0.000 0.00

1.85000 1,030.000 1,905.50

202-00240

0940 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,145.830 2,145.830

SY 0.000 0.00

5.10000 2,145.830 10,943.73

202-00246

0945 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 1,373.210 1,373.210

SY 0.000 0.00

90.00000 1,373.210 123,588.90

202-00453

0950 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.530 0.530

SY 0.000 0.00

105.00000 0.530 55.65

202-00460

0955 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 404.050 404.050

TON 0.000 0.00

53.00000 404.050 21,414.65

403-33871
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PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0315 F-16-HI, I70 WB @ US 40 

0960 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

0965 *EMULSIFIED ASPHALT (SLOW-SETTING) 100.000 100.000

GAL 0.000 0.00

2.50000 100.000 250.00

411-10255

0970 *WATERPROOFING (MEMBRANE) 1,571.000 1,571.000

SY 0.000 0.00

8.66000 1,571.000 13,604.86

515-00120

0975 CONCRETE CLASS D (BRIDGE) (SPECIAL) 140.000 140.000

CY 0.000 0.00

410.00000 140.000 57,400.00

601-03041

0980 REINFORCING STEEL 350.000 350.000

LB 0.000 0.00

1.76000 350.000 616.00

602-00000

CAT 0315 $0.00 229,779.29CURRENT AMT 229,779.29 $$

CAT NO0316 F-16-HM, I70 WB @ GOLDEN RD 

0985 *REMOVAL OF ASPHALT MAT (PLANING) 683.500 683.500

SY 0.000 0.00

1.85000 683.500 1,264.47

202-00240

0990 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 975.080 975.080

SY 0.000 0.00

5.10000 975.080 4,972.91

202-00246

0995 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 636.000 636.000

SY 0.000 0.00

90.00000 636.000 57,240.00

202-00453

1000 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY 0.000 0.00

105.00000 0.000 0.00

202-00460

1005 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 209.060 209.060

TON 0.000 0.00

53.00000 209.060 11,080.18

403-33871
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PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0316 F-16-HM, I70 WB @ GOLDEN RD 

1010 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

1015 *EMULSIFIED ASPHALT (SLOW-SETTING) 57.000 57.000

GAL 0.000 0.00

2.50000 57.000 142.50

411-10255

1020 *WATERPROOFING (MEMBRANE) 1,411.500 1,411.500

SY 0.000 0.00

8.66000 1,411.500 12,223.59

515-00120

1025 CONCRETE CLASS D (BRIDGE) (SPECIAL) 65.000 65.000

CY 0.000 0.00

410.00000 65.000 26,650.00

601-03041

1030 REINFORCING STEEL 300.000 300.000

LB 0.000 0.00

1.76000 300.000 528.00

602-00000

CAT 0316 $0.00 114,101.66CURRENT AMT 114,101.66 $$

CAT NO0317 F-16-HN, I70 WB @ 7TH 

1035 *REMOVAL OF ASPHALT MAT (PLANING) 441.190 441.190

SY 0.000 0.00

1.85000 441.190 816.20

202-00240

1040 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 677.470 677.470

SY 0.000 0.00

5.10000 677.470 3,455.10

202-00246

1045 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 451.800 451.800

SY 0.000 0.00

90.00000 451.800 40,662.00

202-00453

1050 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 141.190 141.190

TON 0.000 0.00

53.00000 141.190 7,483.07

403-33871

1055 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871
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PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0317 F-16-HN, I70 WB @ 7TH 

1060 *EMULSIFIED ASPHALT (SLOW-SETTING) 57.000 57.000

GAL 0.000 0.00

2.50000 57.000 142.50

411-10255

1065 *WATERPROOFING (MEMBRANE) 826.500 826.500

SY 0.000 0.00

8.66000 826.500 7,157.49

515-00120

1070 CONCRETE CLASS D (BRIDGE) (SPECIAL) 51.500 51.500

CY 0.000 0.00

410.00000 51.500 21,115.00

601-03041

1075 REINFORCING STEEL 105.000 105.000

LB 0.000 0.00

1.76000 105.000 184.80

602-00000

CAT 0317 $0.00 81,016.16CURRENT AMT 81,016.16 $$

CAT NO0318 F-16-HO, I70 EB @ 7TH 

1080 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

202-00240

1085 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000 0.000

SY 0.000 0.00

5.10000 0.000 0.00

202-00246

1090 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000 0.000

SY 0.000 0.00

90.00000 0.000 0.00

202-00453

1095 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY 0.000 0.00

105.00000 0.000 0.00

202-00460

1100 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

1105 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871



CONTID: C14509 COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0318 F-16-HO, I70 EB @ 7TH 

1110 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

1115 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY 0.000 0.00

8.66000 0.000 0.00

515-00120

1120 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY 0.000 0.00

410.00000 0.000 0.00

601-03041

1125 REINFORCING STEEL 0.000 0.000

LB 0.000 0.00

1.76000 0.000 0.00

602-00000

CAT 0318 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0319 F-16-HS, US 6 TO I70 WB 

1130 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

202-00240

1135 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000 0.000

SY 0.000 0.00

5.10000 0.000 0.00

202-00246

1140 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000 0.000

SY 0.000 0.00

90.00000 0.000 0.00

202-00453

1145 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY 0.000 0.00

105.00000 0.000 0.00

202-00460

1150 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

1155 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871
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PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0319 F-16-HS, US 6 TO I70 WB 

1160 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

1165 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY 0.000 0.00

8.66000 0.000 0.00

515-00120

1170 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY 0.000 0.00

410.00000 0.000 0.00

601-03041

1175 REINFORCING STEEL 0.000 0.000

LB 0.000 0.00

1.76000 0.000 0.00

602-00000

CAT 0319 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0320 F-16-AS, I70 EB @ US 6 

1180 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

202-00240

1185 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000 0.000

SY 0.000 0.00

5.10000 0.000 0.00

202-00246

1190 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000 0.000

SY 0.000 0.00

90.00000 0.000 0.00

202-00453

1195 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY 0.000 0.00

105.00000 0.000 0.00

202-00460

1200 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

1205 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871
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PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0320 F-16-AS, I70 EB @ US 6 

1210 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

1215 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY 0.000 0.00

8.66000 0.000 0.00

515-00120

1220 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY 0.000 0.00

410.00000 0.000 0.00

601-03041

1225 REINFORCING STEEL 0.000 0.000

LB 0.000 0.00

1.76000 0.000 0.00

602-00000

CAT 0320 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0321 E-16-HA, SH 58 @ FORD 

1230 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

202-00240

1235 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000 0.000

SY 0.000 0.00

5.10000 0.000 0.00

202-00246

1240 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000 0.000

SY 0.000 0.00

90.00000 0.000 0.00

202-00453

1245 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY 0.000 0.00

105.00000 0.000 0.00

202-00460

1250 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

1255 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871



CONTID: C14509 COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0321 E-16-HA, SH 58 @ FORD 

1260 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

1265 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY 0.000 0.00

8.66000 0.000 0.00

515-00120

1270 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY 0.000 0.00

410.00000 0.000 0.00

601-03041

1275 REINFORCING STEEL 0.000 0.000

LB 0.000 0.00

1.76000 0.000 0.00

602-00000

CAT 0321 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0322 E-16-HI, SH 58 @ RR & COORS 

1280 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

202-00240

1285 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000 0.000

SY 0.000 0.00

5.10000 0.000 0.00

202-00246

1290 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000 0.000

SY 0.000 0.00

90.00000 0.000 0.00

202-00453

1295 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY 0.000 0.00

105.00000 0.000 0.00

202-00460

1300 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871

1305 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-33871



CONTID: C14509 COLORADO DEPARTMENT OF TRANSPORTATION Page 28

PCN: 14509-BID ESTIMATE RUN 07/28/2004

PROJECT: C R600-208 ESTIMATE NO: 0006 10:30:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0322 E-16-HI, SH 58 @ RR & COORS 

1310 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

1315 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY 0.000 0.00

8.66000 0.000 0.00

515-00120

1320 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY 0.000 0.00

410.00000 0.000 0.00

601-03041

1325 REINFORCING STEEL 0.000 0.000

LB 0.000 0.00

1.76000 0.000 0.00

602-00000

CAT 0322 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1330 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

480.00000 2.000 960.00

620-00020

CAT 0400 $0.00 960.00CURRENT AMT 960.00 $$

PROJECT TOTAL 41,469.70 $ 1,009,170.01CURRENT AMT 1,018,016.63 $$


